
FOAROUSC 
09/27/01 07:28 

SCHEDULE 449550 FYR 2002 ACCTG ENTITY 45 
- 
NBR 

DAT 
SMS: C 

!EE CHICAGO CENTR?+L & PACIFI 

33701 TREASURY CENTRE 
MICAW IL 60694 3700 

'2001 NBR 90049219 RCVC 
ACCPTD 

EXEMPT P- PROT CONTRACT 

ILLINOIS DEPARTMENT OF TRANSPORTATION 
PROOF READING REPORT PAGE 1 

APPR ACCT 019-49446-7700-0021 01 ITEMS TOTAL SCHEDULE AMOUNT 22,637.53 

11 
t\ 
w 

CLAIM N FTA GRANT (Y/N) N VOUMEI 

m PAYEE ID 039594 BATCH/SINGLE S ITEM AMOUNT 22,637.53 
LOC RDS & STS-HWY CONST (217 782-1357) 
SERVICE DATES: Ol/Ol/2001-07/31/2001 
RAILROAD IMPROVEMENT 
CONST SIGNAL AFLS/GATES CWT CIRCUITRY a GRACE AVE IN ADDISON 
IL INV 90049219 ICC TOO-0016 XP00042 

)01 APRW SPLIT N INV REC # 999964465 GROSS 
01/01/2001 - 07/31/2001 FPA# BUYER CERT ADJ 

? PRTY N FINAL P RETAINAGE 0.00 TAX 
GAPS 4200 ENTERED 09/27/2001 NET 

NET SPLIT 01 
IFMO 03 FUNC 230 BRESP 8045/0000 EOBJ 7721/00/ DESC CONSTR & IMPROVE HWYS UNIT ADJ 

OBL# XP00042 SJ# GP-45-982-90 PART 2 CO 043 FT/S 07A K CHICAW INV TAX 
PARCEL EST # 00 TRACKING EMER SSN E/VVD N LOCAL 0.00 QTY 
FED PROJ NBR - ROUTE LOCAL ROADS SECTION GRADE XING PROTECT MASTER JOB - 

W 
0 

22,637.53 
0.00 
0.00 

22,637.53 

22,637.53 
0.00 
0.00 
0.00 - -  

*** END OF REPORT ***  



Paae: 1 Document Name: untitled 

FOAS29DY - OBLIGATION STATUS 09/27/01 07:30:11 
SELECT: FY 2002 OBLIG NBR XP00042 APPR ACCT 019 49446 7700 0021 AE 45 

BRESP 8045 SUBR 0000 

* * * * * * * *  APPROVED OBLIGATIONS * * * * * * * *  ********  APPROVED EXPENDITURES * * * * * * * *  
OBLIGATED DOCUMENTS 22,637.53 VOUCHERED 0.00 

APPROVED EXPEND ADJUST 0.00 
* * * * * * * *  PENDING OBLIGATIONS * * * * * * * *  TOTAL 0.00 
PRINTED OBL DOCUMENTS 0.00 ********  PENDING EXPENDITURES * * * * * * * *  

SCHEDULED 22,637.53 
PRE OBL (INCR) 0.00 INVOICED 0.00 
PRE OBL (DECR) 0 .OO EXP ADJUST(1NCR) 0.00 

TOTAL 0.00 EXP ADJUST (DECR) 0.00 
TOTAL 22,631.53 . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

* * * * * * * * * * * * * *  BALANCES * * * * * * * * * * * * * *  OBLIG ORIG AMT 22,637,53 
UNEXPEND OBLIG 22,637.53 OBLIG ORIG LIFE AMT 46,028.00 
UNINVOICED OBLIG 0.00 OBLIG LIFE AMT 46,028.00 

LIFE VOUCHERED 23,390.47 

F1:HELP F3:EXIT F4:PREV SCREEN F11:MENU F13:FT-PEND TRANS LIST 
F14:DO-OBL A/AE LIST F15:DZ-OBLIG DETAIL F16:VJ-VEN INQ F17:CZ-OBLIG STATE JOB 
F18:DD-INVOICE LIST F19:FZ-INVOICING SUMMARY LIST F2O:GA-APPR TRANS LIST 
INQUIRY SUCCESSFUL 

Date: 2001/09/27 Time: 07:31:04 



CCP Railroad 

Labour Charges 
Labour Surcharges 
Material Charges 
Material Handling 
Other Charges 

STATE OF ILLINOIS 
DEPARTMENT OF TRANSPORTATION 
2300 S DIRKSEN PKWY 
SPRINGFIELD IL 62764 

$32.97024 
$21,724.09 

$303.88 
$15.19 

$1,481.99 

CuPtOmer Number 19708 
Reference Number Contract CCP 10 
Billing Type Projects 

I"Q"i,,eS 

Marg Montelongo 
Tel: I7081 206-3021, local 3021 
Fax (7081 206-6683 

CCP Railroad 

33701 Treasury Centre 
CHICAGO IL 60694-3700 

Please make your cheque payable to 

CCP Railroad 

and return this detachable stub 

with your payment 

Your portion 85.0% $48,021.08 
Amount due $48,021.08 

Payable in USD Fonds 

Invoiw Numbr 9004921 9 
Customer Number 19708 

Marg Montelongo 

eiiiing type Projects 

Invoice AmoYnf $48,021.08 USD 

Payment Amwm 

Payment is due on receipt of invoice 
interest will be assessed on overdue accounts. 



CCP Railroad 

33701 Treasury Centre 
CHICAGO IL 60694-3700 

auantity 

1.0 HR 
1.0 HR 

4.0 HR 

1.0 M 
304.8 M 

Invoice Details 
CTAlDOT CROSSING WARNING SYSTEM 
- INSTALLATlONlUPGRADE 

90049219 
1 of 1 

Dsf88b 
8 ,  .abour Charge 

idjustment to Labour 
Journal entry for $1.161.00 chargeable to 
Network M-0015,011 Doc. #520000419 
Accounting Costs 
herhead Amount 

Labour Charge Total 

@$17.88 M 
@$0.94 M 

Material Charge Total 

NlRE CASE #10 AWG 
NlRE CASE #10 AWG 
blaterial Handling 

vlisc. InvoiceslStatements 
Bayrnont Inns & Suites invoices for $679.25 and 
5783.75 chargeable to Network M-0015.011 
L Sales Tax 6.25% 
Sales tax on stock material 
iandling Amount 

Other Charges Total 

Subtotal 
Your portion 85.0% 

Amount due 

Amount 

$3 1,730.00 
$1.1 61 .OO 

$79.24 
$21,724.09 
$54,694.33 

$17.88 
$286.00 

$15.19 
$319.07 

$1,463.00 

$18.99 

$0.00 
$1,481.99 

$56,495.39 
$48,021.08 
$48,021.08 

I 




